

Barishal City Corporation

Nagar Bhaban, Barishal.

Annual Procurement Plan for the Year 2024-25

Works

Packa ge no	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Dots (BDT in Lakh)	Time Code for process	Not used in Goods	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Tender time in Contract Signing	Completi on of Procurement
1																	
G-1/4	A. Broken glass repair work on the south and west sides of the Nagar Bhaban of Barishal City Corporation.			RFQ	CEO BCC	Revenue BCC	586000			26/09/24	07/01/24	14/10/24	15/10/24	31/11/24	04/11/24	38 Days	30 Days
G-2/4	B. Broken glass repair work on the outer floor of the ground floor of Barishal City Corporation.			RFQ	CEO BCC	Revenue BCC	217000			26/09/24	07/01/24	14/10/24	15/10/24	31/11/24	04/11/24	38 Days	30 Days
G-3/4	C. Wooden bridge repair work at the entrance of the public Sri Dhara Radha Govinda Temple and Durgamata in Ward No. 26.			RFQ	CEO BCC	Revenue BCC	24000			26/09/24	07/01/24	14/10/24	15/10/24	31/11/24	04/11/24	38 Days	30 Days
G-4/4	D. Pocket slab and sand filling work on BC Road, CC Road and RCC drain adjacent to various Pura mandap of Ward No. 1, 2, 4, 6 and 8.			RFQ	CEO BCC	Revenue BCC	592000			26/09/24	07/01/24	14/10/24	15/10/24	31/11/24	04/11/24	38 Days	30 Days
G-1/12	A. Repair work of wooden bridge over Bhatar canal in ward no. 10.			RFQ	CEO BCC	Revenue BCC	264499			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
G-2/12	B. Construction of guide wall on west and south side of pond of DC office in ward no. 10.			RFQ	CEO BCC	Revenue BCC	491140			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
G-3/12	C. Construction of drain on Court Mosque Road in ward no. 10.			RFQ	CEO BCC	Revenue BCC	499160			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
G-4/12	D. Construction of cross drain on main gate of divisional AG office and Court Compound Mosque Road in ward no. 10.			RFQ	CEO BCC	Revenue BCC	490943			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
G-5/12	E. Repair work of east and south ghattas and toilets on the banks of pond of adjacent city corporation having Kotwali model on Katpatti Road.			RFQ	CEO BCC	Revenue BCC	357720			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
G-6/12	F. Repair work of potholes on both sides of Alakanda Road and M.A. Jail Road.			RFQ	CEO BCC	Revenue BCC	425695			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
G-7/12	G. Repair work of potholes on Band Road, Club Road and Nazrul Islam Road.			RFQ	CEO BCC	Revenue BCC	445283			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
G-8/12	H. Repair of toilets and installation of double and submersible pump in Muktiuddha Park in ward no. 10.			RFQ	CEO BCC	Revenue BCC	338865			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
G-9/12	I. Repair work of Toul Hall Road of Barishal City Corporation in Ward No. 9.			RFQ	CEO BCC	Revenue BCC	494230			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days

Handwritten signature

MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation

6-10/12	1. Construction of RCC road and top slab of drain on Kalu Khan Bari Jame Masjid Road in Ward No. 13.			RfQ	CEO BCC	Revenue BCC	590194			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
6-11/12	K. Construction of RCC road from Kalu Khan Bari Jame Masjid to Hafizur Islam Khan's house in Ward No. 13.			RfQ	CEO BCC	Revenue BCC	590403			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
6-12/12	L. Repair work of Green City Park next to Bells Park in Ward No. 10.			RfQ	CEO BCC	Revenue BCC	278972			01/01/25	13/01/25	02/02/25	02/02/25	06/02/25	10/02/25	38 Days	60 Days
G-01	A. Construction work of Amir Kutir Harijan Quarter in Ward No. 15.	No	12	OTM	CEO BCC	Revenue BCC	4863255			31/12/24	27/01/25	15/02/25	22/02/25	23/02/25	3/03/25	31 Days	270 Days
W-01	A. Construction W. Kaunia Howlader Road. B. Construction W. Kaunia Syedur Rahman Main Road, BC Road 1st Part BC Road 2nd Part Drain adjacent to C. Construction W. Kaunia Syedur Rahman Main Road D. Construction W. Kaunia Saudia Mosque Road (Hajera Khatun Road to Howlader Road). E. Construction W. Kaunia Al-Mamun Jame Mosque Road, Bypass-1 F. Construction W. Kaunia Al-Mamun Jame Mosque Road, Bypass-2 G. Construction U. Kaunia BSCIC Battalia Intersection to Housing Janukisingh Road Bellal Jame Mosque Road. H. Construction Kaunia Back School to Housing Intersection Janukisingh Road. I. Construction Kaunia Main Road. J. Construction Kaunia Branch Road. K. Construction Jale Barr Road. L. Construction Mansha Barr Road.				CEO BCC	GOB	1380.846			16/03/25	10/04/25	30/04/25	04/05/25	04/05/25	20/05/25	65 Days	20/05/26
W-06	A. Construction Sow-Road Sonali Ice Cream Intersection to Shafr Garage Shayestabad Road. B. Construction M Hossain Road C. Construction Drain adjacent to M Hossain Road Road inside D. Construction 3No. Guchgram Housing Drain adjacent to the road inside E. Construction 3No. Guchgram Housing Road F. Construction Daliluddin School Road Kazir Gorasthan Drain adjacent to the road G. Construction Daliluddin School Road to Kazir Gorasthan Road H. Construction Beltola Bridge High to Shukur Mia's House to Palashpur Drain adjacent to the road I. Construction Beltola Bridge High to Shukur Mia's House to Palashpur	sqm	37707.20	e-GP	CEO BCC	GOB	1733.182			16/03/25	10/04/25	30/04/25	04/05/25	04/05/25	20/05/25	65 Days	20/05/26

(Signature)

MF

MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation

W-10	A. Construction Kashipur Cheimatha to Abed Ali Shah Mazar B. Construction Bhoia Road C. Construction Faiz Mia House Road D. Construction Ukil House Road. E. Construction Ghosh House Road. F. Construction Jommadar House Road G. Construction Dr. Daill Uddin House Road H. Construction Mukti Joddha Mozaffar Ali Road to Naya Bari Culvert Road (Branch Road Rubel Hang House Road) I. Construction Dr. Monir House Road. J. Construction Mukti Joddha Mozaffar Ali Road. K. Construction Branch Road Kanchan Munshi House Road L. Construction Branch Road Mahuri House Road M. Construction Talukdar House Road to Beduria Canal.	sqm	34820.90	e-GP	CEO BCC	GOB	1795.483				16/03/25	10/04/25	30/04/25	04/05/25	04/05/25	20/05/25	65 Days	20/05/26
W-17	A. Construction Development of MA Jaili Road from Battala to Choumatha by BC. B. Construction Development of Baptist Mission Road by BC. C. Construction Side drain of Baptist Mission Road. D. Construction Development of Bangabandhu Colony Road by BC. E. Construction of Bangabandhu Colony Road site drain. F. Construction Reconstruction of road from Badhabahuni Bridge to Paddy Research Road. G. Construction Reconstruction of Amir Kutir Road. H. Construction of Polytechnic Road. J. Construction of road from Adarsh Road C&B Road to Jalpoi Tola via Gasterbine Road. K. Construction Development of Bhashiani Road by BC.	sqm	51698.58	e-GP	CEO BCC	GOB	1783.523				16/03/25	10/04/25	30/04/25	04/05/25	04/05/25	20/05/25	65 Days	20/05/26
W-23	A. Construction Gorachand Das Road. B. Construction BC Road on the east side of Halima Khatun School. C. Construction From the southern boundary wall of Zilla School to the main drain of Brown Compound.	sqm	33880.67	e-GP	CEO BCC	GOB	1293.351				16/03/25	10/04/25	30/04/25	04/05/25	04/05/25	20/05/25	65 Days	20/05/26

MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation

D. Construction Istwar Basu Road													
E. Construction Brown Compound Road													
F. Construction O/W C A Lane													
G. Construction O/W C A Lane													
H. Construction N. Hossain Road (Rangan Community Center)													
I. Construction Brick Drain on the eastern edge of Parash Sagar Field													
J. Construction Road from the eastern side of Bir Uttam Bhaban to Dr. Humayun Kabir's house													
K. Construction Rahmat Bahur Road													
L. Construction Fakir Bari Mosque Side Road													
M. Construction Bogra Road													
N. Construction Fakir Bari Road													
O. Construction Fakir Bari Road													
P. Construction Agarpur Road													
Q. Construction Agarpur Road Side Drain No. 4													
R. Construction City College Road													
S. Construction City College Road Drain													
W-27													
A. Construction Chowmatta Raj Kumar Ghosh Lane Road B													
Construction Chowmatta Raj Kumar Ghosh Lane Road C Construction													
Abdul Aziz Road D Abdul Aziz Road													
E. Construction Zia Road (from Nathulabad Pool to Lohar Pool).													
F. Construction Karipara First Lane Joyner Dealer's House Road Side Drain G. Construction Talukder Road (from Lohar Pole to Nabagram Road)													
H. Construction Talukder Road (from Lohar Pole to Nabagram Road)													
I. Construction Nabagram Road Landas Shop, Malik Bari Road Part-1													
J. Construction Zia Road Ektar Saram Road K. Construction Zia Road Ektar Saram Road L. Construction Nabagram Road A.R. Khanpur Road													
M. Construction Keranbari Road													
N. Construction Keranbari Road													
O. Construction Road from C&B Road to Chowdhury Bari													
P. Construction Road on the back side of Thana Council Q. Construction Drain on the back side of Thana Council R. Construction Link road on the west side of Thana Council S. Construction Link road on the west side of Thana Council													

sqm

20542.4

e-GP

CEO
BCC

GOB

1285.95

16/03/25

10/04/25

30/04/25

04/05/25

04/05/25

20/05/25

65 Days

20/05/26

MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation

W-40	K. Construction Drain from Kaunia Branch Road to Chawla Bari - Part 1																			
	L. Construction Drain from Kaunia Branch Road to Chawla Bari - Part 2																			
	M. Construction Branch drain on the west side of Mansha Bari Road.																			
	N. Construction All branch drains of housing on the west side of Kaunia Housing Road.																			
	O. Construction All branch drains of housing on the east side of Kaunia Housing Road.																			
	P. 2) Construction of drain from Kaunia Branch Road Duai's house to the mouth of Badsha Mia's alley																			
	Q. 3) Construction of drain from Journalist Bappi Deo's house on the east side of Club Road Narasundo Colony to Uto Branch Road.																			
	R. Construction Motahar Miridha Bari Road.																			
	S. Construction Drain adjacent to Motahar Miridha Bari Road 3rd part																			
	T. Construction Drain adjacent to Motahar Miridha Bari Road 4th part																			
	U. Construction B C Road from Abdur Rab Semabad College towards south to Arijumani School.																			
	A. Construction Chowdhury Bari Road B. Construction Road in the Jhapa C. Construction Drain adjacent to the road in the Jhapa D. Construction A Quader Road E. Construction Drain adjacent to A Quader Road F. Construction Mahmudia Madrasa Road Road G. Construction Drain adjacent to Mahmudia Madrasa Road Road H. Construction Bina Pani Road I. Construction Drain adjacent to Bina Pani Road J. Construction Munshi Bari and Dhakaiya Bari Roads																			
	K. Construction Drain behind Saruj Chowdhury Bar from Shayestabad Road. L. Construction Road from Jor Masjid eastwards to Mr. Rezaul Karim's house to Mahmudia Madrasa M. Construction Bhatkhana Akra Bari Road N. 2) Construction of CC drain from Mahabaz Shafir's Gray to Maqbul Complex. O. Construction Dogyard Road P. Construction Drain adjacent to Dogyard Road Q. Construction Field House Road R. Construction Drain adjacent to Field House Road S. Construction	sqm	14099.8	e-GP	CEO BCC	G08	1272.346						16/03/25	10/04/25	30/04/25	04/05/25	04/05/25	20/05/25	65 Days	20/05/26

8

W6

MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation

	Islam Nagar No 1 Road T. Construction Road from No. 4 Palashpur to No. 6 Water Treatment Plant U. Construction Road from behind Dalluddin School to No. 3 Guchchagram V. Construction Drain adjacent to road from behind Dalluddin School to No. 3 Guchchagram W. Construction No. 7 Guchchagram Branch Road																				
W-49	A. Fakir Bari Club Road, B. Gym Road, C. Peshkar Bari Road No. 1 D. Old Pass Port Lane from Jail Road to Shahin Bhai's House. E. Chaitanna School Road from Bogra Road to Padma Cap. F. Khandaker Bari Road from Bogra Road to Police Club. G. Road next to Rainigandha Community H. Forest Department South Side Lane I. Graveyard Road Manik Moktar Lane Road J. B.M College Road, Tal Vita Road First Lane K. B.M College Road Haji Jalal Uddin Road First Lane Part-1 L. B.M College Road Haji Jalal Uddin Road Second Lane Drain Cum Road. M. B.M College Road, Tahura Manjin (Councilor Zaul Haque Biplob Sahab) House Road. N. Natulabad Mosque Road. O. From College Road to Behind Degree Hostel Road Part-1 P. From College Road to Behind Degree Hostel Road Part-3 Q. Sultan Chairman Street R. From Dhopa Barir Road to Gorsthan Road to Umon Bhair Basa S. Kabir Nazrul Islam Road Part-2 T. Nabagram Road Peon Bari Road U. Talukder Road By Lane, Talukder Bari Road. V. Amir Khan Road By Lane. Joyral Abedin Mia Bari Road W. Zia Road From First Street to Middle Zia Road X. Zia Road from Baitullah Jame Masjid to Bhuiyan Road 2nd Lane Part-2 Y. Zia Road from Banani Lane to Peon Bari via Amir Khan Road Part-3 Z. West Bogra Kazipara Public Health Office from Masuma Manzil in front of Professor Harun Aur Rashid Sahab's house to Banaril Bhaban RCC road construction.	sqm	14079.85	e-GP	CEO BCC	GOB	911.986							16/03/25	10/04/25	30/04/25	04/05/25	04/05/25	20/05/25	65 Days	20/05/26




MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation

W-50	A. Keranbari Road to Link Road Dirt Road B. Nabagram Road to Peshkar Bari Road C. C&B Road to Dehergathi Lane D. Sardar Para By Lane E. Sardarpara Branch Road F. Sardarpara Branch Road G. Sikderpara Main Road H. Sikderpara Main Road I. Sagarli Bazar Road to Abdul Hamid Khan Road J. South Sagarli Road to Ras Bihari Road Part-2 K. South Sagarli Road to Ras Bihari Road Part-2 L. Ras Bihari Road to Badal Sikder's House Part-2 M. Gharimbari Bridge to Pyadaban Connection Road to Azizia Housing Road N. Sagarli Bazar Main Road to Hajji Bari Road O. C&B Road to Murshibari Road P. C&B Road to Murshibari Road Q. C&B Road to Murshibari Road Link Road R. C&B Road to Murshibari Road Link Road S. Islam Para Road to Thana Council South Side Link Road T. Islam Para Road to Thana Council South Side Link Road U. Sardar House Road Part-2 V. W. Sardar House Road Part-2 X. Sikderpara Link Road Y. Namsudrapara Link Road Z. Namsudrapara Link Road AA. Ahmed Mollian Road to Bashundhara Road Part-2 AB. Ahmed Mollian Road to Bashundhara Road Part-2 AC. Khwaja Mam Uddin Chishti Road to Ganesh Halder House Road. AD. Khwaja Mam Uddin Chishti Road to Ganesh Halder House Road. AE. Khwaja Mam Uddin Chishti Branch Road AF. Khwaja Mornuddin Chishti's branch road	sqm	12205.5	e-GP	CEO BCC	GOB	997.127					16/03/25	10/04/25	30/04/25	04/05/25	04/05/25	20/05/25	65 Days	20/05/26
	Spent feedback.																		
W-51	A. Road from No. 1 Indrakathi Road to Kallu Misty's House. B. Sonamihar Pore, Ruru Sheikh's House Road. C. From Kudghata Jame Masjid to Dhaliu Howlader's House Bridge (Khalpar) D. Deulia Moini Talukder's House Road. E. Karamja Babu Talukder's House Road F. Karamja Main Road Gharani House Road. G. Karamja Main Road from Mouchhak Bridge to Ahmed Murshid Bari Road (Khalpar) H. Ruita Peshkar Bari Road Part-2 I. Indrakathi Mira Bari Road Part-2 J. Deulia Sharif Bari Road Part-2 K. Karamja Molla Bari Road Part-2 L. Karamja Habib Howlader Bari Road Part-2 M.	sqm	20179.2	e-GP	CEO BCC	GOB	1207.185					16/03/25	10/04/25	30/04/25	04/05/25	04/05/25	20/05/25	65 Days	20/05/26



MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation



[illegible]


MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation

[illegible]

MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation

Barishal City Corporation

Nagar Bhaban, Barishal.

Annual Procurement Plan for the Year 2024-25

Works

Pack age no	Description	Unit	Qty	Procure ment Method & Type	Contract Approving Authority	Source of Funds	Estimated Bids (BDT in Lakh)	Time Code for process	Not used in Goods	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Tender time in Contract & Signing	Completion of Procure ment
01/03	Immediate supply of spare parts and assembly work for various vehicles of the transportatio n department in Barishal City	01	01	OTP	CEO	Revenue	14548009/-			12/03/2024	02/04/2024	9/05/2024	02/06/2024	02/06/2024	13/06/2024	90 days	02/06/26
02/03	Corporation Supply and assembly work of Taxi and Batters for various type of vehicles of the Transport Department in Barishal City	01	01	OTP	CEO	Revenue	7378000/-			12/03/2024	02/04/2024	9/05/2024	02/06/2024	02/06/2024	13/06/2024	90 days	02/06/26
1/1	Repair of Deep Barishal A-11-4026	01	01	OTP	CEO	Revenue	375000/-			16/04/25	15/05/25	20/05/25	27/05/25	30/05/25	05/06/25	79 days	05/09/25
1/1	Repair of Excavator 00-04	01	01	R/Q	CEO	Revenue	350000/-			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	31 Days	18/06/25

[Signature]
26/12/25

[Signature]
24/12/25

[Signature]

MD. REZAUL BARI
Chief Executive Officer
Barishal City Corporation

1/1	Repair of Excavator n0-03	01	01	RFQ	CEO	Revenue	970000/=			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	30 Days	18/06/25
1/1	Repair of Dhaka Metro T-14-2711	01	01	RFQ	CEO	Revenue	120000/=			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	30 Days	18/06/25
1/1	Repair of Barishal THA-11-0043	01	01	RFQ	CEO	Revenue	90500/=			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	30 Days	18/06/25
1/1	Repair of Pick up Dhaka Metro THA-13-2542	01	01	RFQ	CEO	Revenue	360000/=			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	30 Days	18/06/25
1/1	Repair of Trawler Boat n0-02	01	01	RFQ	CEO	Revenue	375000/-			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	30 Days	18/06/25
1/1	Repair of Barishal CHA-11-0022	01	01	RFQ	CEO	Revenue	250000/=			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	30 Days	18/06/25
1/1	Repair of Pajero Jeep Barishal CHA-11-0084	01	01	RFQ	CEO	Revenue	260000/=			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	30 Days	18/06/25
1/1	Repair of Hydraulic Beam Lifter-03	01	01	RFQ	CEO	Revenue	120000/=			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	30 Days	18/06/25
1/1	Repair of Mixing Plant	01	01	RFQ	CEO	Revenue	680000/=			16/04/25	25/04/25	30/04/25	04/05/25	11/05/25	17/05/25	30 Days	18/06/25
1/17	Repair of Beam Lifter Barishal MA-11-0011	01	01	OTM	CEO	Revenue	331940/=			16/03/25	15/04/25	20/04/25	27/04/25	30/04/25	05/05/25	90 Days	05/08/25
2/17	Repairing various type of Motorcycle used in Office work	01	01	OTM	CEO	Revenue	397752=			16/03/25	15/04/25	30/04/25	27/04/25	30/04/25	05/05/25	30 Days	06/06/25

20/7/20

20/7/20

MD. RAJIB BARI
Chief Executive Officer
Barishal City Corporation

Barishal City Corporation
Water Supply Division
Nagar Bhaban, Barishal.

Annual Procurement Plan for the year 2024-2025
Works

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (BD T in Lakh)	Time Code for Proc ess	No t Us ed in Go ods	Invitatio n for Tender	Tender Opening	Tender Evolution	Approval to Award	Notification of Award	Signing of Contract	Tender time in Contra ct Signing	Completi on of Procure ment
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01/05	Supply of 500 liter and 1000 liter PVC water tankers with necessary materials for supply of pure water to different places of Barishal City Corporation.	01	01	RFQ	BCC	Revenue	1.92			15/07/2024	25-07-2024	29-07-2024	01/08/2024	01/08/2024	04/08/2024	10 Days	14/08/2024
02/05	Construction of iron stand structure for 500 liter and 1000 liter PVC water tankers for supply of fresh water to different places of Barishal City Corporation.	01	01	RFQ	BCC	Revenue	2.82			15/07/2024	25-07-2024	29-07-2024	01/08/2024	01/08/2024	04/08/2024	10 Days	14/08/2024
03/05	Repair work of sanitary and supply line of 1st floor market at Hospital Roads of Barishal City Corporation.	01	01	RFQ	BCC	Revenue	4.91			15/07/2024	25-07-2024	29-07-2024	01/08/2024	01/08/2024	04/08/2024	10 Days	14/08/2024
04/05	Installation of 01 (one) deep tube well of 38 mm: diameter with 100 mm: dia housing, 01 (one) horse power submersible pea pump and 2000 liter PVC overhead tank at house of Feroze Mallick on west side of Andhar Dighi in Ward No. 03, Barishal City Corporation.	01	01	RFQ	BCC	Revenue	3.42			15/07/2024	25-07-2024	29-07-2024	01/08/2024	01/08/2024	04/08/2024	30 Days	03/09/2024
05/05	Installation of 01 (one) deep tube well with 100 mm: dia housing, 01 (one) horse power submersible pea pump and 2000 liter PVC overhead tank at house of Madhya Matasha Hawladar, Ward No. 3, Barishal City Corporation.	01	01	RFQ	BCC	Revenue	3.42			15/07/2024	25-07-2024	29-07-2024	01/08/2024	01/08/2024	04/08/2024	30 Days	03/09/2024

স্বাক্ষর
নির্বাহী প্রকৌশলী
পানি সরবরাহ বিভাগ
বারিশাল সিটি কর্পোরেশন

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BD T in Lakh)	Time Code for Process	Not Us ed in Goods	Invitation for Tender	Tender Opening	Tender Evolution	Approval to Award	Notification of Award	Signing of Contract	Tender time in Contract Signing	Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01/02	Installation of 01 deep tube well of 38 mm diameter, 01 horse power submersible pump with 100 mm diameter housing pipe at Alekanda Police Station of Barisal Metropolitan Police, Ward No. 16, Barisal City Corporation.	01	01	RFQ	BCC	Revenue	2.31			27/01/2025	06-02-2025	12-02-2025	-	-	-	30 Days	-
02/02	03 Submersible Motor Rewinding Works of Barisal City Corporation.	01	01	RFQ	BCC	Revenue	2.33			27/01/2025	06-02-2025	12-02-2025	-	-	-	30 Days	-

৬

স্বাক্ষর
নির্বাহী প্রকৌশলী
পানি সরবরাহ বিভাগ
বারিশাল সিটি কর্পোরেশন

Barishal City Corporation
Water Supply Division
Nagar Bhaban, Barishal.

Annual Procurement Plan for the year 2024-2025
Goods

Package No	Description	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Dosis (BDT in Lakh)	Time for Procurement	Not Used in Goods	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Tender time in Contract Signing	Completion of Procurement
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01/04	Supply of 25 HP 01 Submersible Motors to Barishal City Corporation.	01	01	RFQ	BCC	Revenue.	2.49			02/01/2025	13-01-2025	02-02-2025	11/02/2025	11/02/2025	-	15 Days	-
02/04	Supply of 02 Bear Shaft Pumps 20 HP and 25 HP to Barishal City Corporation.	01	01	RFQ	BCC	Revenue.	2.98			02/01/2025	13-01-2025	02-02-2025	11/02/2025	11/02/2025	-	15 Days	-
03/04	Supply of control panel and motor cable to water pump of Barishal City Corporation.	01	01	RFQ	BCC	Revenue	2.90			02/01/2025	13-01-2025	02-02-2025	11/02/2025	11/02/2025	-	15 Days	-
04/04	Supply of 20 HP 01 Submersible Motor to Barishal City Corporation.	01	01	RFQ	BCC	Revenue	2.13			02/01/2025	13-01-2025	02-02-2025	11/02/2025	11/02/2025	-	15 Days	-
01/02	Supply of Different size 05 (Five) Nos Submersible motor	01	01	OTM	BCC	Revenue	42.14			01/04/2025	01/05/2025	10/05/2025	15/05/2025	15/05/2025	16/05/2025	30 Days	15/06/2025
02/02	Installation of 05 (Five) Nos Deep Tubewell at Different 38 dia Tube Well Under Barishal City Corporation.	01	01	OTM	BCC	Revenue	42.14			01/04/2025	01/05/2025	10/05/2025	15/05/2025	15/05/2025	16/05/2025	30 Days	15/06/2025

স্বাক্ষর
নির্বাহী প্রকৌশলী
পানি সরবরাহ বিভাগ
বারিশাল সিটি কর্পোরেশন